
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/10/2005

ESTIMATE SUMMARY 09:14:48

CONTID: C12369 ESTIMATE NO: 0015 PROG 2002

PCN: 12369-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH EXT, QUEBEC TO US85 PERCENT TIME:

PROJECT NO: STU C120-007

120TH EXT, QUEBEC TO US85

NAME OF ROAD: 120TH

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 03/02/2005 DATE TIME STARTED 12/15/2003

10100 DALLAS STREET DATE LET 10/02/2003 DATE WORK BEGAN 12/15/2003

DATE AWARDED 10/27/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/13/2003 DATE ACCEPTED

HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 12/15/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,959,833.29 PARTICIPATING $ $ 660,205.69

AWARD PROJECT AMT: 20,820,015.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
33,194.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,198.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.58

380.0 TIME ALLOW:

ORIG TIME ALLOW:

960 CALENDAR DAYS

CALENDAR DAYS960

38.37%

15,381,650.62

660,205.69

693,400.32

692,201.57

$

$

$

$

9,578,182.67

0.00

9,578,182.67

1,289,678.15

10,867,860.82

-43,128.58

0.00

10,824,732.24

0.00

AMOUNT DUE 10,824,732.24 692,201.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 692,201.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

225,000.00000 1.000 225,000.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.950

L S 0.000 0.00

425,000.00000 0.950 403,750.00

202-00000

0015 REMOVAL OF STRUCTURE 6.000 5.000

EACH 1.000 1,330.00

1,330.00000 6.000 7,980.00

202-00001

0020 REMOVAL OF TREE 198.000 198.000

EACH 0.000 0.00

400.00000 198.000 79,200.00

202-00010

0025 REMOVAL OF PIPE 25.000 1.000

EACH 2.000 1,000.00

500.00000 3.000 1,500.00

202-00033

0030 *REMOVAL OF DELINEATOR 60.000 60.000

EACH 0.000 0.00

9.00000 60.000 540.00

202-00090

0035 *REMOVAL OF ASPHALT MAT 18,002.000 2,373.000

SY 0.000 0.00

1.00000 2,373.000 2,373.00

202-00220

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,479.000 2,479.000

SY 0.000 0.00

4.50000 2,479.000 11,155.50

202-00240

0045 *REMOVAL OF PAVEMENT MARKING 5,000.000 3,419.000

SF 0.000 0.00

0.90000 3,419.000 3,077.10

202-00250

0050 *REMOVAL OF GROUND SIGN 14.000 4.000

EACH 3.000 150.00

50.00000 7.000 350.00

202-00810

0055 *REMOVAL OF FENCE 13,730.000 5,174.000

LF 0.000 0.00

1.50000 5,174.000 7,761.00

202-01000
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

202-04001

0065 CLEAN CULVERT 6.000 1.000

EACH 0.000 0.00

860.00000 1.000 860.00

202-04002

0070 *ABANDON WELL 4.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

202-04100

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,858,300.000 1,625,823.220

CY 49,024.000 68,633.60

1.40000 1,674,847.220 2,344,786.11

203-00060

0080 MUCK EXCAVATION 125,000.000 74,257.000

CY 5,037.000 7,051.80

1.40000 79,294.000 111,011.60

203-00100

0085 *ROCK EXCAVATION (SPECIAL) 38,000.000 2,148.000

CY 0.000 0.00

1.40000 2,148.000 3,007.20

203-00440

0090 CLAY PLATING (COMPLETE IN PLACE) 307.000 0.000

CY 0.000 0.00

18.00000 0.000 0.00

203-00710

0095 PROOF ROLLING 200.000 4.000

HOUR 0.000 0.00

100.00000 4.000 400.00

203-01100

0100 BLADING 80.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0105 BACKHOE 40.000 17.000

HOUR 0.000 0.00

90.00000 17.000 1,530.00

203-01510

0110 BACKHOE (LANDSCAPING) 80.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01515
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING (LANDSCAPING) 346.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01555

0120 *POTHOLING 200.000 40.500

HOUR 18.000 2,520.00

140.00000 58.500 8,190.00

203-01597

0125 STRUCTURE EXCAVATION 960.000 880.000

CY 0.000 0.00

3.60000 880.000 3,168.00

206-00000

0130 STRUCTURE BACKFILL (CLASS 1) 590.000 570.000

CY 0.000 0.00

13.00000 570.000 7,410.00

206-00100

0135 BED COURSE MATERIAL 8,750.000 2,892.000

CY 0.000 0.00

18.00000 2,892.000 52,056.00

206-01000

0135 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR BED COURSE 
MAT.

3,485.000

CY 0.000 0.00

10.80000 3,485.000 37,638.00

0135 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR BED COURSE 
MAT.

2,373.000

CY 0.000 0.00

10.80000 2,373.000 25,628.40

0135 MATERIAL ALLOWANCE TRANSPORTATION OF BED COURSE MAT. 
TO PROJECT

5,858.000

CY 0.000 0.00

2.03000 5,858.000 11,891.74

0140 TOPSOIL 61,500.000 14,884.000

CY 2,000.000 7,600.00

3.80000 16,884.000 64,159.20

207-00205

0145 STOCKPILE TOPSOIL 45,935.000 45,935.000

CY 0.000 0.00

1.40000 45,935.000 64,309.00

207-00210

0150 EROSION LOG 5,200.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

208-00005



CONTID: C12369 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 EROSION BALES (WEED FREE) 1,044.000 46.000

EACH 0.000 0.00

8.00000 46.000 368.00

208-00011

0160 SILT FENCE 10,640.000 5,372.000

LF 0.000 0.00

1.00000 5,372.000 5,372.00

208-00020

0165 CHECK DAM 17.000 8.000

EACH 0.000 0.00

100.00000 8.000 800.00

208-00040

0170 CONCRETE WASHOUT STRUCTURE 24.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

208-00045

0175 STORM DRAIN INLET PROTECTION 138.000 21.000

EACH 0.000 0.00

150.00000 21.000 3,150.00

208-00050

0180 STABILIZED CONSTRUCTION ENTRANCE 20.000 9.000

EACH 0.000 0.00

970.00000 9.000 8,730.00

208-00070

0185 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.330

L S 0.000 0.00

5,400.00000 0.330 1,782.00

208-00100

0190 EROSION CONTROL SUPERVISOR 1.000 0.240

L S 0.000 0.00

2,600.00000 0.240 624.00

208-00200

0195 TEMPORARY BERMS 46,840.000 9,507.000

LF 0.000 0.00

0.60000 9,507.000 5,704.20

208-00300

0200 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 675.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

209-00600

0205 *RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,360.00000 1.000 1,360.00

210-00001
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

210-00011

0215 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00012

0220 RESET FIRE HYDRANT 5.000 0.000

EACH 0.000 0.00

2,070.00000 0.000 0.00

210-00050

0225 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

210-00810

0230 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

335.00000 0.000 0.00

210-04010

0235 MODIFY MANHOLE 3.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

210-04015

0240 ADJUST VALVE BOX 10.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050

0245 SEEDING (NATIVE) 166.000 14.300

ACRE 0.000 0.00

355.00000 14.300 5,076.50

212-00006

0250 MULCHING (WEED FREE HAY) 212.000 14.300

ACRE 0.000 0.00

300.00000 14.300 4,290.00

213-00002

0255 MULCHING (WEED FREE STRAW) 5.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00004

0260 MULCHING (DECORATIVE) 3,077.000 0.000

CF 0.000 0.00

4.50000 0.000 0.00

213-00005
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 MULCHING (WOOD CHIP) 33,100.000 0.000

CF 0.000 0.00

3.00000 0.000 0.00

213-00008

0270 MULCH TACKIFIER 42,372.000 780.000

LB 0.000 0.00

1.45000 780.000 1,131.00

213-00061

0275 SOIL BINDER 52.000 17.100

ACRE 0.000 0.00

370.00000 17.100 6,327.00

213-00100

0280 METAL LANDSCAPE BORDER (1/4X5 INCH) 2,200.000 0.000

LF 0.000 0.00

2.30000 0.000 0.00

213-00470

0285 LANDSCAPE LOG 200.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

213-00600

0290 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

18,600.00000 0.000 0.00

214-00000

0295 DECIDUOUS TREE (1.5 INCH CALIPER) 132.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

214-00215

0300 DECIDUOUS TREE (2 INCH CALIPER) 45.000 0.000

EACH 0.000 0.00

333.00000 0.000 0.00

214-00220

0305 DECIDUOUS TREE (3 INCH CALIPER) 18.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

214-00230

0310 DECIDUOUS TREE (8 FOOT) 515.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

214-00280

0315 DECIDUOUS SHRUB (5 GALLON CONTAINER) 3,221.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

214-00350
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 17.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

214-00506

0325 PERENNIALS (2.25 INCH POT) 6,650.000 0.000

EACH 0.000 0.00

1.80000 0.000 0.00

214-00905

0330 PERENNIALS (1 GALLON CONTAINER) 72.000 0.000

EACH 0.000 0.00

9.60000 0.000 0.00

214-00910

0335 BRUSH LAYER CUTTING 1,505.000 0.000

EACH 0.000 0.00

1.70000 0.000 0.00

214-01010

0340 DORMANT LOG CUTTING 124.000 124.000

EACH 0.000 0.00

10.00000 124.000 1,240.00

214-01025

0345 SOIL RETENTION BLANKET (PLASTIC) 3,867.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

216-00035

0350 SOIL RETENTION BLANKET (STRAW/COCONUT) 31,290.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

216-00041

0355 NOXIOUS WEED MANAGEMENT 1.000 0.330

L S 0.000 0.00

6,300.00000 0.330 2,079.00

218-00000

0360 AGGREGATE BASE COURSE (CLASS 6) 12,056.000 865.040

TON 0.000 0.00

7.60000 865.040 6,574.30

304-06000

0365 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 233.000 172.610

TON 0.000 0.00

68.00000 172.610 11,737.48

403-00720

0370 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 21,977.000 7,395.550

TON 0.000 0.00

37.00000 7,395.550 273,635.35

403-33871
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *CONCRETE PAVEMENT (6 INCH) 3,950.000 32.000

SY 0.000 0.00

18.00000 32.000 576.00

412-00600

0380 *CONCRETE PAVEMENT (10-1/4 INCH) 92,419.000 0.000

SY 0.000 0.00

22.00000 0.000 0.00

412-01025

0380 MATERIAL ALLOWANCE STOCKPILE FOR CONCRETE SAND 92,418.998

SY 0.000 0.00

1.16590 92,418.998 107,751.31

0380 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR COURSE 
AGGREGATE

32,797.997

SY 0.000 0.00

2.32620 32,797.997 76,294.70

0380 MATERIAL ALLOWANCE STOCKPILE FOR CONCRETE PAVEMENT 
DOWEL BASKETS

92,418.997

NCU 0.000 0.00

1.84240 92,418.997 170,272.76

0385 *CONCRETE PAVEMENT (11 INCH) 189.000 60.000

SY 0.000 0.00

44.00000 60.000 2,640.00

412-01100

0390 *CONCRETE PAVEMENT (12-1/2 INCH) 126.000 0.000

SY 0.000 0.00

60.00000 0.000 0.00

412-01250

0395 *DRILLED CAISSON (36 INCH) 57.000 57.000

LF 0.000 0.00

140.00000 57.000 7,980.00

503-00036

0400 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF 0.000 0.00

240.00000 21.000 5,040.00

503-00048

0405 *STONE LANDSCAPE WALL 2,000.000 0.000

SF 2,000.000 68,000.00

34.00000 2,000.000 68,000.00

504-08050

0410 *RIPRAP (SPECIAL) 26,800.000 8,670.000

CY 0.000 0.00

38.00000 8,670.000 329,460.00

506-00010
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 RIPRAP (6 INCH) 150.000 0.000

CY 0.000 0.00

26.00000 0.000 0.00

506-00206

0420 RIPRAP (9 INCH) 72.000 18.000

CY 0.000 0.00

27.00000 18.000 486.00

506-00209

0425 RIPRAP (12 INCH) 30.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

506-00212

0430 GROUTED RIPRAP SLOPE AND DITCH PAVING 110.000 38.000

CY 0.000 0.00

42.00000 38.000 1,596.00

507-00350

0435 SLURRY WALL 56,000.000 0.000

SF 0.000 0.00

3.50000 0.000 0.00

521-00060

0440 CONCRETE CLASS B 625.000 468.600

CY 2.400 312.00

130.00000 471.000 61,230.00

601-01000

0445 *CONCRETE CLASS D (BOX CULVERT) 37.000 37.000

CY 0.000 0.00

256.00000 37.000 9,472.00

601-03030

0450 *REINFORCING STEEL 49,021.000 45,564.000

LB 192.000 86.40

0.45000 45,756.000 20,590.20

602-00000

0451 REINF STEEL (EPOXY) REVISED PRICE PER CMO #11 0.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00020

0455 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 50.000 50.000

LF 0.000 0.00

38.00000 50.000 1,900.00

603-01125

0460 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 239.000 57.000

LF 0.000 0.00

38.00000 57.000 2,166.00

603-01155
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PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,791.000 2,050.000

LF 0.000 0.00

38.00000 2,050.000 77,900.00

603-01185

0465 MATERIAL ALLOWANCE STOCKPILE MATERIAL 18" RCP - EAST 
POND

160.000

LF 0.000 0.00

7.15000 160.000 1,144.00

0470 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,706.000 1,634.000

LF 0.000 0.00

38.00000 1,634.000 62,092.00

603-01245

0470 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR 24" RCP 0.000

LF 0.000 0.00

9.30000 0.000 0.00

0470 MATERIAL ALLOWANCE STOCKPILE MATERIAL 24" RCP - EAST 
POND

200.000

LF 0.000 0.00

9.30000 200.000 1,860.00

0475 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,619.000 1,092.000

LF 0.000 0.00

38.00000 1,092.000 41,496.00

603-01305

0475 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR 30" RCP 0.000

LF 0.000 0.00

15.30000 0.000 0.00

0480 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,433.000 1,878.000

LF 269.000 12,912.00

48.00000 2,147.000 103,056.00

603-01365

0480 MATERIAL ALLOWANCE STOCKPILE MATERIAL 36" RCP - EAST 
POND & 120TH

696.000

LF -269.000 -5,918.00

22.00000 427.000 9,394.00

0485 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,258.000 994.000

LF 264.000 12,672.00

48.00000 1,258.000 60,384.00

603-01425

0490 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 822.000 812.000

LF 0.000 0.00

62.00000 812.000 50,344.00

603-01485
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,091.000 1,091.000

LF 0.000 0.00

100.00000 1,091.000 109,100.00

603-01545

0500 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 187.000 0.000

LF 0.000 0.00

110.00000 0.000 0.00

603-01605

0505 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 223.000 223.000

LF 0.000 0.00

60.00000 223.000 13,380.00

603-02305

0505 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR 38X24 RCP 0.000

LF 0.000 0.00

29.35000 0.000 0.00

0510 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 306.000 154.000

LF 0.000 0.00

100.00000 154.000 15,400.00

603-02485

0510 MATERIAL ALLOWANCE STOCKPILE FOR 60X38 RCP 152.000

LF 0.000 0.00

54.00000 152.000 8,208.00

0515 68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 353.000 168.000

LF 0.000 0.00

135.00000 168.000 22,680.00

603-02545

0515 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR 68 X 43 
INCH RCP

40.000

LF 0.000 0.00

68.80000 40.000 2,752.00

0520 18 INCH REINFORCED CONCRETE END SECTION 14.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

603-05018

0525 24 INCH REINFORCED CONCRETE END SECTION 20.000 7.000

EACH 0.000 0.00

570.00000 7.000 3,990.00

603-05024

0530 30 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 0.000 0.00

660.00000 3.000 1,980.00

603-05030
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0535 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

720.00000 4.000 2,880.00

603-05036

0540 4 INCH PLASTIC PIPE 656.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

603-50004

0545 6 INCH PLASTIC PIPE 2,328.000 1,019.000

LF 0.000 0.00

13.00000 1,019.000 13,247.00

603-50006

0550 8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 312.000 312.000

LF 0.000 0.00

240.00000 312.000 74,880.00

603-70805

0555 *INLET TYPE C (5 FOOT) 4.000 0.000

EACH 0.000 0.00

1,760.00000 0.000 0.00

604-00305

0560 *INLET TYPE C (10 FOOT) 3.000 0.670

EACH 0.000 0.00

2,380.00000 0.670 1,594.60

604-00310

0565 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.670 1,561.10

2,330.00000 0.670 1,561.10

604-00505

0570 *INLET TYPE D (10 FOOT) 4.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-00510

0575 *INLET TYPE D (SPECIAL) 3.000 0.000

EACH 1.000 6,400.00

6,400.00000 1.000 6,400.00

604-00550

0580 *INLET TYPE 13 (TRIPLE) (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,960.00000 1.000 4,960.00

604-13610

0585 *INLET TYPE R  L 5 (5 FOOT) 27.000 9.370

EACH 0.000 0.00

2,490.00000 9.370 23,331.30

604-19105
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0590 *INLET TYPE R  L 5 (10 FOOT) 7.000 1.340

EACH 2.010 7,195.80

3,580.00000 3.350 11,993.00

604-19110

0595 *INLET TYPE R  L 5 (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-19115

0600 *INLET TYPE R  L 10 (5 FOOT) 11.000 3.350

EACH 0.000 0.00

3,600.00000 3.350 12,060.00

604-19205

0605 *INLET TYPE R  L 10 (10 FOOT) 15.000 3.680

EACH 0.670 3,115.50

4,650.00000 4.350 20,227.50

604-19210

0610 *INLET TYPE R  L 10 (15 FOOT) 2.000 0.670

EACH 0.000 0.00

5,760.00000 0.670 3,859.20

604-19215

0615 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.660

EACH 0.000 0.00

4,630.00000 0.660 3,055.80

604-19305

0620 *INLET TYPE R  L 15 (10 FOOT) 2.000 0.670

EACH 0.670 3,530.90

5,270.00000 1.340 7,061.80

604-19310

0625 MANHOLE SLAB BASE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

604-30000

0630 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

5,280.00000 0.000 0.00

604-30005

0635 MANHOLE SLAB BASE (10 FOOT) 9.000 5.750

EACH 0.000 0.00

2,270.00000 5.750 13,052.50

604-30010

0640 MANHOLE SLAB BASE (15 FOOT) 21.000 13.750

EACH 0.000 0.00

3,410.00000 13.750 46,887.50

604-30015
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0645 MANHOLE SLAB BASE (20 FOOT) 6.000 2.250

EACH 0.750 2,910.00

3,880.00000 3.000 11,640.00

604-30020

0645 MATERIAL ALLOWANCE STOCKPILE MATERIAL MANHOLE SLAB 
BASE (20 FT)

0.250

EACH -0.250 -1,900.00

7,600.00000 0.000 0.00

0650 MANHOLE SLAB BASE (25 FOOT) 3.000 0.750

EACH 0.000 0.00

7,450.00000 0.750 5,587.50

604-30025

0655 MANHOLE SLAB BASE (30 FOOT) 2.000 0.000

EACH 0.000 0.00

3,360.00000 0.000 0.00

604-30030

0660 MANHOLE RING AND COVER 2.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

604-50200

0665 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,176.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

606-00301

0665 MATERIAL ALLOWANCE STOCKPILE FOR GUARDRAIL, REFLECTORS
AND POST BLOCK

2,850.000

LF 0.000 0.00

7.40326 2,850.000 21,099.29

0670 *END ANCHORAGE TYPE 3D 13.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

606-01340

0670 MATERIAL ALLOWANCE STOCKPILE FOR END ANCHOR AND 
GUARDRAIL

13.000

EACH 0.000 0.00

306.00000 13.000 3,978.00

0675 *TRANSITION TYPE 3G 24.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

606-01370

0675 MATERIAL ALLOWANCE STOCKPILE FOR END ANCHOR AND POST 
BLOCK SET

24.000

EACH 0.000 0.00

563.50000 24.000 13,524.00
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0680 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

606-01385

0685 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

606-01390

0685 MATERIAL ALLOWANCE STOCKPILE FOR END ANCHOR AND 
GUARDRAIL

2.000

EACH 0.000 0.00

393.12500 2.000 786.25

0690 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

1,630.00000 0.000 0.00

606-02003

0690 MATERIAL ALLOWANCE STOCKPILE FOR NON FLARED END ANCHOR 8.000

EACH 0.000 0.00

1,140.00000 8.000 9,120.00

0695 *END POST 5.000 0.000

EACH 0.000 0.00

87.00000 0.000 0.00

607-00005

0700 *CORNER AND LINE BRACE POST 41.000 0.000

EACH 0.000 0.00

129.00000 0.000 0.00

607-00010

0705 *FENCE BARBED WIRE WITH METAL POSTS 8,772.000 0.000

LF 0.000 0.00

0.90000 0.000 0.00

607-01000

0710 *FENCE (PLASTIC) 12,891.000 12,891.000

LF 0.000 0.00

1.35000 12,891.000 17,402.85

607-11525

0710 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR PLASTIC 
FENCE

-0.017

LF 0.000 0.00

0.58030 -0.017 -0.01

0715 *END POST (CHAIN LINK) 3.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-52905
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0720 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000 0.000

EACH 0.000 0.00

91.00000 0.000 0.00

607-52910

0725 *FENCE CHAIN LINK (72 INCH) 6,510.000 0.000

LF 0.000 0.00

8.30000 0.000 0.00

607-53172

0725 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR 72" CL 
FENCE

6,510.000

LF 0.000 0.00

4.96000 6,510.000 32,289.60

0730 *20 FOOT GATE 1.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

607-60120

0735 *30 FOOT GATE DOUBLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

607-60280

0740 *40 FOOT GATE DOUBLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

607-60290

0745 *CONCRETE SIDEWALK 952.000 0.000

SY 0.000 0.00

21.00000 0.000 0.00

608-00000

0750 CONCRETE CURB RAMP 58.000 21.000

SY 0.000 0.00

52.00000 21.000 1,092.00

608-00010

0755 *CONCRETE BIKEWAY (6 INCH) 13,312.000 0.000

SY 0.000 0.00

19.00000 0.000 0.00

608-00026

0760 CURB AND GUTTER TYPE 2 (SECTION I-B) 20,883.000 507.000

LF 0.000 0.00

5.00000 507.000 2,535.00

609-21010

0765 CURB AND GUTTER TYPE 2 (SECTION I-M) 212.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

609-21011
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0770 CURB AND GUTTER TYPE 2 (SECTION II-B) 24,348.000 696.000

LF 0.000 0.00

6.00000 696.000 4,176.00

609-21020

0775 GUTTER TYPE 2 (3 FOOT) 828.000 700.000

LF 0.000 0.00

10.00000 700.000 7,000.00

609-24003

0780 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 3,478.000 0.000

SF 0.000 0.00

5.00000 0.000 0.00

610-00024

0785 MEDIAN COVER MATERIAL (CONCRETE) 321.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

610-00030

0790 *DELINEATOR (TYPE I) 99.000 10.000

EACH 0.000 0.00

16.00000 10.000 160.00

612-00001

0795 *DELINEATOR (TYPE II) 247.000 43.000

EACH 0.000 0.00

16.50000 43.000 709.50

612-00002

0800 *DELINEATOR (TYPE III) 24.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0805 *2 INCH ELECTRICAL CONDUIT 900.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

613-00200

0810 *2 INCH ELECTRICAL CONDUIT (JACKED) 499.000 499.000

LF 0.000 0.00

11.50000 499.000 5,738.50

613-00201

0815 *3 INCH ELECTRICAL CONDUIT (JACKED) 778.000 778.000

LF 0.000 0.00

15.00000 778.000 11,670.00

613-00301

0820 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,690.000 760.000

LF 0.000 0.00

7.00000 760.000 5,320.00

613-01200
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0820 MATERIAL ALLOWANCE STOCKPILE OF 2" ELECTRICAL CONDUIT 4,270.000

LF 0.000 0.00

0.50600 4,270.000 2,160.62

0825 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 380.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

613-01300

0830 *METER POLE 7.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

613-06000

0835 *PULL BOX (16"X24"X12") 13.000 13.000

EACH 0.000 0.00

540.00000 13.000 7,020.00

613-07026

0840 *WIRING 1.000 0.000

L S 0.000 0.00

34,000.00000 0.000 0.00

613-10000

0845 *LIGHT STANDARD STEEL (40 FOOT) 13.000 0.000

EACH 0.000 0.00

2,120.00000 0.000 0.00

613-32400

0845 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR LIGHT 
STANDARD (40)

13.000

EACH 0.000 0.00

1,539.38080 13.000 20,011.95

0850 *CONCRETE FOUNDATION PAD 43.000 0.000

EACH 0.000 0.00

242.00000 0.000 0.00

613-40000

0855 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 17.000 4.000

EACH 0.000 0.00

390.00000 4.000 1,560.00

613-70250

0855 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR LUMINAIRE 
HPS (250W)

6.000

EACH 0.000 0.00

192.70000 6.000 1,156.20

0860 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 8.000 0.000

EACH 0.000 0.00

2,070.00000 0.000 0.00

613-72250
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0860 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR LUM. HPS 
(WALL)(250W)

8.000

EACH 0.000 0.00

1,357.31500 8.000 10,858.52

0865 *SIGN PANEL (CLASS I) 441.000 34.200

SF 0.000 0.00

17.00000 34.200 581.40

614-00011

0870 *SIGN PANEL (CLASS II) 126.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00012

0875 *STEEL SIGN POST (2 INCH ROUND) 563.000 62.500

LF 0.000 0.00

12.00000 62.500 750.00

614-01502

0880 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 299.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

614-01552

0885 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

545.00000 2.000 1,090.00

614-70117

0885 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR PED. SIGNAL 
FACE (16)

0.000

EACH 0.000 0.00

275.00000 0.000 0.00

0890 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 11.000

EACH 0.000 0.00

710.00000 11.000 7,810.00

614-70336

0890 MATERIAL ALLOWANCE STOCKPILE MATERILA FOR TRAFFIC SIG.
FACE 12X3

0.000

EACH 0.000 0.00

410.00000 0.000 0.00

0895 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 5.000

EACH 0.000 0.00

1,160.00000 5.000 5,800.00

614-70560

0895 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR TRAFFIC SIG.
12X5

0.000

EACH 0.000 0.00

660.00000 0.000 0.00
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0900 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

5,100.00000 4.000 20,400.00

614-72886

0900 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR INT. DET. 
SYS. (CAMERA)

0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

0905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,200.00000 0.000 0.00

614-81140

0905 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR TRAFFIC SIG.
LP (40 MA)

1.000

EACH 0.000 0.00

12,132.76000 1.000 12,132.76

0910 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

15,400.00000 3.000 46,200.00

614-81150

0910 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR TRAFFIC SIG.
LP (50 MA)

0.000

EACH 0.000 0.00

12,132.76000 0.000 0.00

0915 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000

EACH 0.000 0.00

18,100.00000 1.000 18,100.00

614-81160

0915 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR TRAFFIC SIG.
LP (60 MA)

0.000

EACH 0.000 0.00

12,329.44000 0.000 0.00

0920 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

19,700.00000 1.000 19,700.00

614-86245

0920 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR TRAFFIC SIG.
CONT.  (170)

0.000

EACH 0.000 0.00

11,975.81000 0.000 0.00

0925 *TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

614-86715
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0925 MATERIAL ALLOWANCE STOCPILE MATERIL FOR TRAFFIC SIG. 
EQUIPMENT

0.000

EACH 0.000 0.00

3,900.00000 0.000 0.00

0930 24 INCH AUTOMATIC DRAIN GATE 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

615-10024

0930 MATERIAL ALLOWANCE STOCKPILE OF 24" AUTODRAIN 3.000

EACH 0.000 0.00

1,105.00000 3.000 3,315.00

0935 30 INCH AUTOMATIC DRAIN GATE 1.000 0.000

EACH 0.000 0.00

2,060.00000 0.000 0.00

615-10030

0935 MATERIAL ALLOWANCE STOCKPILE OF 30" AUTODRAIN 1.000

EACH 0.000 0.00

1,499.00000 1.000 1,499.00

0940 12 INCH SLIDE HEADGATE (5 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

615-21205

0945 18 INCH SLIDE HEADGATE (5 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

1,170.00000 1.000 1,170.00

615-21805

0945 MATERIAL ALLOWANCE STOCKPILE OF 18" SLIDE HEADGATE 1.000

EACH 0.000 0.00

786.00000 1.000 786.00

0950 18X12 INCH PARSHALL MEASURING FLUME 1.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

615-51812

0955 PLACE PARSHALL MEASURING FLUME 1.000 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00

615-59900

0960 58X36 INCH TRASH GUARD 1.000 0.000

EACH 0.000 0.00

1,380.00000 0.000 0.00

616-30148
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0960 MATERIAL ALLOWANCE STOCKPILE FOR 58X36 TRASH GUARD 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

0965 24 INCH WELDED STEEL PIPE 60.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

619-10240

0965 MATERIAL ALLOWANCE STOCKPILE FOR 24" WELDED STEEL PIPE 60.000

LF 0.000 0.00

33.00000 60.000 1,980.00

0970 *72 INCH WELDED STEEL PIPE 235.000 0.000

LF 0.000 0.00

450.00000 0.000 0.00

619-10720

0975 *90 INCH WELDED STEEL PIPE 229.000 0.000

LF 0.000 0.00

350.00000 0.000 0.00

619-10900

0980 *1 INCH PLASTIC PIPE 8,495.000 0.000

LF 0.000 0.00

2.10000 0.000 0.00

619-50080

0985 *3 INCH PLASTIC PIPE 575.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

619-50240

0990 8 INCH PLASTIC PIPE 665.000 290.000

LF 0.000 0.00

35.00000 290.000 10,150.00

619-50640

0995 DETOUR PAVEMENT 10,000.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

621-00450

1000 HISTORICAL SIGN STRUCTURE (2 PANEL) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

622-00042

1005 INFORMATION CENTER 1.000 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

622-00050
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PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 SIGN PANEL (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

622-00066

1015 *CONTROL WIRE 24 VOLT 5,830.000 0.000

LF 0.000 0.00

0.13000 0.000 0.00

623-04000

1020 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

57,000.00000 0.000 0.00

623-09900

1025 *CONSTRUCTION SURVEYING 1.000 0.591

L S 0.000 0.00

180,000.00000 0.591 106,380.00

625-00000

1026 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING AS 
AUTHORIZED BY SECTION 105.08 (A)

200.000 92.000

HOUR 0.000 0.00

100.00000 92.000 9,200.00

625-00001

1030 *SETTLEMENT INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

3,100.00000 1.000 3,100.00

625-00015

1035 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

660,000.00000 0.600 396,000.00

626-00000

1040 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

12,000.00000 0.500 6,000.00

626-01000

1045 *THERMOPLASTIC PAVEMENT MARKING 22,366.000 0.000

SF 0.000 0.00

1.40000 0.000 0.00

627-00002

1050 *EPOXY PAVEMENT MARKING 242.000 52.000

GAL 0.000 0.00

45.00000 52.000 2,340.00

627-00005

1055 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 46.000 11.000

GAL 0.000 0.00

34.00000 11.000 374.00

627-00012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,048.000 0.000

SF 0.000 0.00

7.80000 0.000 0.00

627-01000

1065 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,680.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000

1070 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,566.000 0.000

SF 0.000 0.00

11.80000 0.000 0.00

627-30325

1075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,370.000 0.000

SF 0.000 0.00

7.70000 0.000 0.00

627-30330

1080 *SURVEY MONUMENT (TYPE 1) 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001

1085 *SURVEY MONUMENT (TYPE 2) 10.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01002

1090 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01005

1095 *LOCATE MONUMENTS 40.000 40.000

HOUR 0.000 0.00

120.00000 40.000 4,800.00

629-01110

1100 FLAGGING 12,000.000 4,064.250

HOUR 232.000 4,176.00

18.00000 4,296.250 77,332.50

630-00000

1105 UNIFORMED TRAFFIC CONTROL 300.000 13.000

HOUR 0.000 0.00

55.00000 13.000 715.00

630-00003

1110 TRAFFIC CONTROL INSPECTION 530.000 200.000

DAY 10.000 850.00

85.00000 210.000 17,850.00

630-00007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 TRAFFIC CONTROL MANAGEMENT 470.000 192.000

DAY 16.000 5,520.00

345.00000 208.000 71,760.00

630-00012

1120 BARRICADE (TYPE 3 M-C) (TEMPORARY) 18.000 2.000

EACH 4.500 1,125.00

250.00000 6.500 1,625.00

630-80337

1125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000

EACH 16.500 924.00

56.00000 16.500 924.00

630-80341

1130 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 13.000

EACH 3.500 231.00

66.00000 16.500 1,089.00

630-80342

1135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 4.000

EACH 6.000 516.00

86.00000 10.000 860.00

630-80343

1140 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 288.000 56.000

SF 64.000 1,920.00

30.00000 120.000 3,600.00

630-80344

1145 PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

16,000.00000 2.000 32,000.00

630-80355

1146 FLASH ARROW PANEL (C TY) ADVANCED WARNING FLASHING OR 
SEQUENCING ARROW PANEL (TYPE C)

3.000 1.000

EACH 0.500 750.00

1,500.00000 1.500 2,250.00

630-80358

1150 DRUM CHANNELIZING DEVICE 370.000 63.500

EACH 0.000 0.00

52.00000 63.500 3,302.00

630-80360

1155 TRAFFIC CONE 125.000 62.500

EACH 0.000 0.00

13.00000 62.500 812.50

630-80380

1160 F/A MINOR CONTRACT REVISIONS 3,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 F/A PARTNERING 10,000.000 2,413.170

F A 0.000 0.00

1.00000 2,413.170 2,413.17

700-70011

1170 F/A ASPHALT PAVEMENT INCENTIVE 60,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

1175 F/A CONCRETE INCENTIVE PAYMENT 116,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

1180 F/A FUEL COST ADJUSTMENT 96,120.670 89,563.270

F A 6,557.400 6,557.40

1.00000 96,120.670 96,120.67

700-70016

1185 F/A ON-THE-JOB TRAINEE 3,993.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

1190 F/A QUALITY INCENTIVE PAYMENT 45,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

1195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1200 F/A DEWATERING 146,364.370 146,364.370

F A 0.000 0.00

1.00000 146,364.370 146,364.37

700-70034

1205 F/A RAILROAD PREEMPTION UNIT 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040

1210 F/A RAILROAD FLAGGING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

1215 F/A FURNISH & INSTALL ELECTRICAL SERVICE 137,100.000 419.750

F A 0.000 0.00

1.00000 419.750 419.75

700-70082
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1220 F/A COMMUNICATION LINES 25,000.000 8,453.530

F A 584.840 584.84

1.00000 9,038.370 9,038.37

700-70230

1225 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1230 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 21,184.750 21,184.750

F A 0.000 0.00

1.00000 21,184.750 21,184.75

700-70589

2005 PLUG STRUCTURE ADDED BY CO NO. 003-TWELVE INCH (12") 
WATERLINE

0.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

202-04000

2010 22 IN WELD STEEL PIPE ADDED BY CO NO. 003-TWELVE INCH 
(12") WATERLINE

0.000 0.000

LF 0.000 0.00

106.00000 0.000 0.00

619-10220

2010 MATERIAL ALLOWANCE MATERIAL STOCKPILE FOR CASING, 
INSULATORS AND SEAL

273.000

LF 0.000 0.00

33.00000 273.000 9,009.00

2015 12 IN PLASTIC PIPE ADDED BY CO NO. 003-TWELVE INCH 
(12") WATERLINE

0.000 0.000

LF 0.000 0.00

59.00000 0.000 0.00

619-50960

2020 1 IN AIR AND VACUUM VALVE ADDED BY CO NO. 003-TWELVE 
INCH (12") WATERLINE

0.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

619-71508

2025 12 IN GATE VALVE ADDED BY CO NO. 003-TWELVE INCH (12")
WATERLINE

0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

619-75096

2030 CONST SURVEYING ADDED BY CO NO. 003-TWELVE INCH (12") 
WATERLINE

0.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

625-00000

2035 MATERIAL ALLOWANCE STOCKPILE MATERIAL 19"X30" RCP - 
120TH AVE.

103.000

LF 0.000 0.00

34.50000 103.000 3,553.50
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2040 MATERIAL ALLOWANCE STOCKPILE MATERIALS 19"X30" RCES - 
120TH AVE.

2.000

EACH 0.000 0.00

470.00000 2.000 940.00

2050 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR MATERIALS 
DELIVERED BY AN OVERWEIGHT

-60.000 -1,310.000

DOL 0.000 0.00

1.00000 -1,310.000 -1,310.00

900-00006

2055 END POST (SPEC) FOR COMBINATION FENCE WITH METAL POSTS
(SPECIAL)

2.000 1.000

EACH 0.000 0.00

195.00000 1.000 195.00

607-00015

2060 CORNER AND LINE BR POST (SPEC) FOR COMBINATION FENCE 
WITH METAL POSTS (SPECIAL)

2.000 2.000

EACH 0.000 0.00

205.00000 2.000 410.00

607-00020

2065 FENCE CW MP (SPEC) FOR COMBINATION FENCE WITH METAL 
POSTS (SPECIAL)

764.000 764.000

LF 0.000 0.00

10.90000 764.000 8,327.60

607-11220

2070 DETECT (MICRO) (NON-INVASIVE) ADDED BY CO NO. 007 - 
SIGNALS

4.000 4.000

EACH 0.000 0.00

1,660.00000 4.000 6,640.00

614-72889

2075 CONST SURVEYING ADDED FOR WORK ADDED BY CO NO. 
007-SIGNALS

1.000 1.000

L S 0.000 0.00

750.00000 1.000 750.00

625-00000

2085 MODIFY MANHOLE (SPEC) CMO #11 2.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

210-04016

2090 42 IN RCES CMO #11 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-05042

2095 ADDED ITEM (LUMP SUM)/ ACCELERATION COSTS - SIGNAL 
SYSTEM

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

900-00014

CAT 0200 $227,317.34 6,930,119.06CURRENT AMT 17,915,390.79 $$
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PERIOD
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CAT NO0280 ROADWAY-ALTERNATE FUNDING 

1235 *6 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF 0.000 0.00

14.60000 0.000 0.00

613-00600

1235 MATERIAL ALLOWANCE STOCKPILE OF 6" ELECTRICAL CONDUIT 1,580.000

LF 0.000 0.00

3.00600 1,580.000 4,749.48

1240 *LUMINAIRE (SPECIAL) 81.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

613-16000

1240 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR LUMINAIRE 
(SPECIAL)

81.000

EACH 0.000 0.00

445.88890 81.000 36,117.00

1245 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 42.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-16010

1245 MATERIAL ALLOWANCE STOCKPILE MATERIALS LIGHT STANDARD 
(DECORATIVE)

41.998

EACH 0.000 0.00

4.13020 41.998 173.46

1245 MATERIAL ALLOWANCE STOCKPILE FOR POLES 40.000

EACH 0.000 0.00

2,304.13180 40.000 92,165.27

1250 *IRRIGATION BUBBLER 268.000 0.000

EACH 0.000 0.00

6.50000 0.000 0.00

623-00156

1255 *DRIP EMITTER 1,284.000 0.000

EACH 0.000 0.00

1.10000 0.000 0.00

623-00164

1260 *3/4 INCH EMITTER VALVE ASSEMBLY 15.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

623-00166

1265 *1 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

970.00000 0.000 0.00

623-01708
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0280 ROADWAY-ALTERNATE FUNDING 

1270 *1 INCH DRAIN VALVE 4.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

623-02008

1275 *1 INCH QUICK-COUPLER VALVE 7.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

623-04008

1280 *1 INCH GATE VALVE 6.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

623-05008

1285 1 INCH WATER METER 2.000 0.000

EACH 0.000 0.00

1,160.00000 0.000 0.00

623-07008

1290 *12 STATION AUTOMATIC CONTROLLER 2.000 0.000

EACH 0.000 0.00

2,860.00000 0.000 0.00

623-08112

CAT 0280 $0.00 133,205.21CURRENT AMT 257,140.40 $$

CAT NO0300 ADA120-07.9E305 EB RIVERDALE STR 

1295 STRUCTURE EXCAVATION 1,115.000 0.000

CY 279.000 1,004.40

3.60000 279.000 1,004.40

206-00000

1300 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100

1305 STRUCTURE BACKFILL (CLASS 2) 305.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

1310 MECHANICAL REINFORCEMENT OF SOIL 598.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1310 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 597.999

NCU 0.000 0.00

5.97780 597.999 3,574.72
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 ADA120-07.9E305 EB RIVERDALE STR 

1315 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 149.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1320 *PILE TIP 14.000 14.000

EACH 0.000 0.00

120.00000 14.000 1,680.00

502-00460

1325 *STEEL PILING (HP 12X84) 792.000 792.000

LF 0.000 0.00

23.50000 792.000 18,612.00

502-11284

1330 RIPRAP (6 INCH) 330.000 0.000

CY 0.000 0.00

26.00000 0.000 0.00

506-00206

1335 *WATERPROOFING (MEMBRANE) 915.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1340 BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004

1340 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR EXP DEV. 
(0-4")

96.000

LF 0.000 0.00

51.85000 96.000 4,977.60

1345 *CONCRETE CLASS D (BRIDGE) 470.000 0.000

CY 0.000 0.00

210.00000 0.000 0.00

601-03040

1345 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR PRE-CAST 
DECK PANELS

470.000

CY 0.000 0.00

32.15830 470.000 15,114.40

1350 *CONCRETE CLASS D (WALL) 615.000 0.000

CY 0.000 0.00

210.00000 0.000 0.00

601-03050

1355 CONCRETE FINISH (SPECIAL) 1,631.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0300 ADA120-07.9E305 EB RIVERDALE STR 

1355 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 1,630.998 5,547.35

3.40120 1,630.998 5,547.35

1360 *STRUCTURAL CONCRETE COATING 16,131.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1365 *REINFORCING STEEL 61,284.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

1370 *REINFORCING STEEL (EPOXY COATED) 68,935.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00020

1375 *BRIDGE RAIL TYPE 7 (SPECIAL) 203.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

606-10705

1380 *BRIDGE RAIL TYPE 7 (SECTION A) 203.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-10720

1385 *1 INCH ELECTRICAL CONDUIT 30.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00100

1390 *1-1/2 INCH ELECTRICAL CONDUIT 220.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00150

1390 MATERIAL ALLOWANCE STOCKPILE FOR 1 1/2" ELECTRICAL 
CONDUIT

220.000

LF 0.000 0.00

0.42650 220.000 93.83

1395 *PRESTRESSED CONCRETE I (BT72) 1,039.000 0.000

LF 0.000 0.00

112.00000 0.000 0.00

618-00172

1395 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BT 72 
GIRDERS

0.000

LF 0.000 0.00

84.28000 0.000 0.00
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CAT NO0300 ADA120-07.9E305 EB RIVERDALE STR 

1395 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BT 72 
GIRDERS

707.000

LF 0.000 0.00

84.28000 707.000 59,585.96

1395 MATERIAL ALLOWANCE STOCK PILE NO. 2 FOR BT 72 GIRDERS 331.995

LF 0.000 0.00

84.28530 331.995 27,982.30

1395 MATERIAL ALLOWANCE FOR INTERMEDIATE DIAPHRAGMS 1,038.996

LF 0.000 0.00

1.56300 1,038.996 1,623.95

CAT 0300 $6,551.75 139,796.51CURRENT AMT 550,920.20 $$

CAT NO0301 ADA120-07.9W304 WB RIVERDALE STR 

1400 STRUCTURE BACKFILL (CLASS 1) 742.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100

1405 STRUCTURE BACKFILL (CLASS 2) 355.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

1410 MECHANICAL REINFORCEMENT OF SOIL 742.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1410 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 741.999

NCU 0.000 0.00

5.97780 741.999 4,435.52

1415 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 149.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1420 *PILE TIP 18.000 18.000

EACH 0.000 0.00

120.00000 18.000 2,160.00

502-00460

1425 *STEEL PILING (HP 12X84) 1,026.000 1,026.000

LF 0.000 0.00

23.50000 1,026.000 24,111.00

502-11284
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 ADA120-07.9W304 WB RIVERDALE STR 

1430 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 178.000 0.000

LF 0.000 0.00

116.00000 0.000 0.00

514-00201

1435 *WATERPROOFING (MEMBRANE) 915.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1440 *CONCRETE SEALER 222.000 0.000

SY 0.000 0.00

3.80000 0.000 0.00

515-00400

1445 BRIDGE EXPANSION DEVICE (0-4 INCH) 118.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004

1445 MATERIAL ALLOWANCE STOCKPILE MATERIALS EXP DEV. (0-4") 118.000

LF 0.000 0.00

51.85000 118.000 6,118.30

1450 *CONCRETE CLASS D (BRIDGE) 581.000 0.000

CY 0.000 0.00

210.00000 0.000 0.00

601-03040

1450 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR PRE-CAST 
DECK PANELS

581.000

CY 0.000 0.00

32.15830 581.000 18,683.97

1455 CONCRETE FINISH (SPECIAL) 2,148.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1455 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 2,147.998 7,305.77

3.40120 2,147.998 7,305.77

1460 *STRUCTURAL CONCRETE COATING 8,184.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1465 *REINFORCING STEEL (EPOXY COATED) 84,489.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00020
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 ADA120-07.9W304 WB RIVERDALE STR 

1470 *BRIDGE RAIL TYPE 7 (SPECIAL) 406.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

606-10705

1475 *1 INCH ELECTRICAL CONDUIT 70.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00100

1480 *1-1/2 INCH ELECTRICAL CONDUIT 197.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00150

1480 MATERIAL ALLOWANCE STOCKPILE FOR 1 1/2" ELECTRICAL 
CONDUIT

6.987

LF 0.000 0.00

0.42650 6.987 2.98

1485 *PRESTRESSED CONCRETE I (BT72) 1,336.000 0.000

LF 0.000 0.00

112.00000 0.000 0.00

618-00172

1485 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR BT 72 
GIRDERS

708.000

LF 0.000 0.00

84.28000 708.000 59,670.24

1485 MATERIAL ALLOWANCE STOCKPILE NO. 2 FOR BT 72 GIRDERS 628.000

LF 0.000 0.00

84.28530 628.000 52,931.17

1485 MATERIAL ALLOWANCE FOR INTERMEDIATE DIAPHRAGMS 1,335.996

LF 0.000 0.00

1.30460 1,335.996 1,742.94

CAT 0301 $7,305.77 177,161.89CURRENT AMT 447,607.20 $$

CAT NO0302 ADA120-008.8.8W306 BRANTNER DITCH STR 

1490 STRUCTURE BACKFILL (CLASS 1) 1,556.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100

1495 STRUCTURE BACKFILL (CLASS 2) 348.000 329.000

CY 0.000 0.00

9.50000 329.000 3,125.50

206-00200
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 ADA120-008.8.8W306 BRANTNER DITCH STR 

1500 MECHANICAL REINFORCEMENT OF SOIL 1,556.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1500 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 1,555.999

NCU 0.000 0.00

5.97780 1,555.999 9,301.45

1505 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 317.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1510 *PILE TIP 32.000 32.000

EACH 0.000 0.00

120.00000 32.000 3,840.00

502-00460

1515 *STEEL PILING (HP 10X57) 190.000 94.000

LF 0.000 0.00

19.00000 94.000 1,786.00

502-11057

1520 *STEEL PILING (HP 12X84) 1,707.000 1,707.000

LF 0.000 0.00

23.50000 1,707.000 40,114.50

502-11284

1525 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 185.000 141.800

CY 0.000 0.00

210.00000 141.800 29,778.00

507-00100

1530 *WATERPROOFING (MEMBRANE) 1,946.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1535 WATERSTOP (9 INCH) 123.000 123.000

LF 0.000 0.00

13.00000 123.000 1,599.00

518-00109

1540 BRIDGE EXPANSION DEVICE (0-4 INCH) 241.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004

1540 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR EXP. DEV. 
(0-4")

241.000

LF 0.000 0.00

51.85000 241.000 12,495.85
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 ADA120-008.8.8W306 BRANTNER DITCH STR 

1545 *CONCRETE CLASS D (BRIDGE) 1,011.000 786.000

CY 145.000 30,450.00

210.00000 931.000 195,510.00

601-03040

1545 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PRE-CAST 
DECK PANELS

225.000

CY -145.000 -4,662.95

32.15830 80.000 2,572.66

1545 MATERIAL ALLOWANCE HAUL DECK PANELS FOR BRANTNER 
STRUCTURE

225.000

CY -145.000 -695.48

4.79640 80.000 383.71

1550 CONCRETE FINISH (SPECIAL) 1,812.000 0.000

SF 350.000 2,800.00

8.00000 350.000 2,800.00

601-40210

1550 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 1,461.999 4,972.55

3.40120 1,461.999 4,972.55

1555 *STRUCTURAL CONCRETE COATING 20,498.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1560 *REINFORCING STEEL (EPOXY COATED) 175,573.000 143,916.000

LB 23,467.500 11,733.75

0.50000 167,383.500 83,691.75

602-00020

1565 *BRIDGE RAIL TYPE 7 (SECTION A) 379.000 0.000

LF 120.000 7,440.00

62.00000 120.000 7,440.00

606-10720

1570 *1 INCH ELECTRICAL CONDUIT 58.000 56.000

LF 0.000 0.00

3.00000 56.000 168.00

613-00100

1570 MATERIAL ALLOWANCE STOCKPILE OF 1" ELECTRICAL CONDUIT 57.996

LF 0.000 0.00

0.25450 57.996 14.76

1575 *1-1/2 INCH ELECTRICAL CONDUIT 387.000 230.000

LF 0.000 0.00

3.00000 230.000 690.00

613-00150
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PCN: 12369-BID ESTIMATE RUN

PROJECT: STU C120-007 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 ADA120-008.8.8W306 BRANTNER DITCH STR 

1575 MATERIAL ALLOWANCE STOCKPILE OF 1 1/2 " ELECTRICAL 
CONDUIT

386.987

LF 0.000 0.00

0.42650 386.987 165.05

1580 *PRESTRESSED CONCRETE I (BT72) 1,463.000 1,463.000

LF 0.000 0.00

112.00000 1,463.000 163,856.00

618-00172

1580 MATERIAL ALLOWANCE STOCKPILE FOR BT 72 GIRDERS 0.000

LF 0.000 0.00

84.28000 0.000 0.00

1580 MATERIAL ALLOWANCE FOR INTERMEDIATE DIAPHRAGMS 0.000

LF 0.000 0.00

2.07790 0.000 0.00

CAT 0302 $52,037.87 564,304.78CURRENT AMT 691,829.20 $$

CAT NO0303 BRANTNER DITCH CBC 

1585 STRUCTURE EXCAVATION 1,333.000 1,333.000

CY 0.000 0.00

3.60000 1,333.000 4,798.80

206-00000

1590 STRUCTURE BACKFILL (CLASS 1) 755.000 642.000

CY 0.000 0.00

13.00000 642.000 8,346.00

206-00100

1595 GROUTED RIPRAP SLOPE AND DITCH PAVING 35.000 25.500

CY 0.000 0.00

42.00000 25.500 1,071.00

507-00350

1600 *PEDESTRIAN RAILING (STEEL) 757.000 0.000

LF 0.000 0.00

86.00000 0.000 0.00

514-00200

1605 *CONCRETE CLASS D (BOX CULVERT) 123.000 123.000

CY 0.000 0.00

256.00000 123.000 31,488.00

601-03030

1610 *CONCRETE CLASS D (WALL) 447.000 397.040

CY 0.000 0.00

210.00000 397.040 83,378.40

601-03050
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 BRANTNER DITCH CBC 

1615 CONCRETE FINISH (SPECIAL) 137.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1615 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 136.999 465.96

3.40120 136.999 465.96

1620 *STRUCTURAL CONCRETE COATING 3,768.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1625 *REINFORCING STEEL 64,785.000 52,051.000

LB 0.000 0.00

0.45000 52,051.000 23,422.95

602-00000

1630 *REINFORCING STEEL (EPOXY COATED) 6,020.000 6,020.000

LB 0.000 0.00

0.50000 6,020.000 3,010.00

602-00020

CAT 0303 $465.96 155,981.11CURRENT AMT 242,063.85 $$

CAT NO0304 ADA120-09.5E309 EB S PLATTE RVR STR 

1635 STRUCTURE EXCAVATION 80.000 80.000

CY 0.000 0.00

3.60000 80.000 288.00

206-00000

1640 STRUCTURE BACKFILL (CLASS 1) 1,060.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100

1645 STRUCTURE BACKFILL (CLASS 2) 296.000 237.000

CY 0.000 0.00

9.50000 237.000 2,251.50

206-00200

1650 MECHANICAL REINFORCEMENT OF SOIL 1,060.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1650 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 1,059.999

NCU 0.000 0.00

5.97780 1,059.999 6,336.46
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ADA120-09.5E309 EB S PLATTE RVR STR 

1655 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 570.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1660 *PILE TIP 24.000 24.000

EACH 0.000 0.00

120.00000 24.000 2,880.00

502-00460

1665 *STEEL PILING (HP 10X57) 436.600 436.600

LF 0.000 0.00

19.00000 436.600 8,295.40

502-11057

1665 MATERIAL ALLOWANCE EB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

9.55000 0.000 0.00

1665 MATERIAL ALLOWANCE EB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

9.55000 0.000 0.00

1670 *STEEL PILING (HP 12X84) 939.800 939.800

LF 0.000 0.00

23.50000 939.800 22,085.30

502-11284

1670 MATERIAL ALLOWANCE EB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

13.79000 0.000 0.00

1670 MATERIAL ALLOWANCE EB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

13.79000 0.000 0.00

1675 *DRILLED CAISSON (60 INCH) 630.000 630.000

LF 0.000 0.00

220.00000 630.000 138,600.00

503-00060

1680 *WATERPROOFING (MEMBRANE) 3,457.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1685 BRIDGE EXPANSION DEVICE (0-4 INCH) 135.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004
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PCN: 12369-BID ESTIMATE RUN

PROJECT: STU C120-007 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ADA120-09.5E309 EB S PLATTE RVR STR 

1685 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR EXP. DEV. 
(0-4")

135.000

LF 0.000 0.00

51.85000 135.000 6,999.75

1690 *CONCRETE CLASS B (BRIDGE) 497.000 497.000

CY 0.000 0.00

190.00000 497.000 94,430.00

601-01040

1695 *CONCRETE CLASS D (BRIDGE) 1,657.000 323.000

CY 1,210.000 254,100.00

210.00000 1,533.000 321,930.00

601-03040

1695 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR DECK PANELS 1,334.000

CY -1,210.000 -34,803.47

28.76320 124.000 3,566.64

1695 MATERIAL ALLOWANCE HAUL DECK PANELS FOR SOUTH PLATTE 
STRUCTURE

1,333.998

CY -1,209.999 -5,803.64

4.79640 123.999 594.75

1700 CONCRETE FINISH (SPECIAL) 5,105.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1700 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 5,104.998 17,363.12

3.40120 5,104.998 17,363.12

1705 *STRUCTURAL CONCRETE COATING 39,395.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1710 *REINFORCING STEEL (EPOXY COATED) 412,385.000 181,733.000

LB 180,773.000 90,386.50

0.50000 362,506.000 181,253.00

602-00020

1715 *BRIDGE RAIL TYPE 7 (SPECIAL) 762.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

606-10705

1720 *BRIDGE RAIL TYPE 7 (SECTION A) 770.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-10720
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ADA120-09.5E309 EB S PLATTE RVR STR 

1725 *1 INCH ELECTRICAL CONDUIT 93.000 9.000

LF 84.000 252.00

3.00000 93.000 279.00

613-00100

1725 MATERIAL ALLOWANCE STOCKPILE OF 1" ELECTRICAL CONDUIT 73.988

LF -73.988 -18.83

0.25450 0.000 0.00

1730 *1-1/2 INCH ELECTRICAL CONDUIT 1,560.000 1,108.000

LF 404.000 1,212.00

3.00000 1,512.000 4,536.00

613-00150

1730 MATERIAL ALLOWANCE STOCKPILE OF 1 1/2" ELECTRICAL 
CONDUIT

452.005

LF -404.009 -172.31

0.42650 47.996 20.47

1735 *PRESTRESSED CONCRETE I (BT84) 3,434.000 3,434.000

LF 0.000 0.00

110.00000 3,434.000 377,740.00

618-00184

1735 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR BT 84 
GIRDERS

0.000

LF 0.000 0.00

85.42070 0.000 0.00

1735 MATERIAL ALLOWANCE FOR INTERMEDIATE DIAPHRAGMS 0.000

LF 0.000 0.00

1.85770 0.000 0.00

2080 F/A GIRDER INSPECTIONS AND ERECTION PLANS 19,129.600 16,959.400

F A 2,170.200 2,170.20

1.00000 19,129.600 19,129.60

700-70035

CAT 0304 $324,685.57 1,208,578.99CURRENT AMT 1,456,236.40 $$

CAT NO0305 ADA120-09.5W308 WB S PLATTE RVR STR 

1740 STRUCTURE EXCAVATION 100.000 100.000

CY 0.000 0.00

3.60000 100.000 360.00

206-00000

1745 STRUCTURE BACKFILL (CLASS 1) 1,390.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100
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PCN: 12369-BID ESTIMATE RUN 03/10/2005

PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 ADA120-09.5W308 WB S PLATTE RVR STR 

1750 STRUCTURE BACKFILL (CLASS 2) 322.000 258.000

CY 0.000 0.00

9.50000 258.000 2,451.00

206-00200

1755 MECHANICAL REINFORCEMENT OF SOIL 1,390.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1755 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 1,390.000

NCU 0.000 0.00

5.97780 1,390.000 8,309.14

1760 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 560.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1765 *PILE TIP 33.000 33.000

EACH 0.000 0.00

120.00000 33.000 3,960.00

502-00460

1770 *STEEL PILING (HP 10X57) 495.000 495.000

LF 0.000 0.00

19.00000 495.000 9,405.00

502-11057

1770 MATERIAL ALLOWANCE WB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

9.55000 0.000 0.00

1770 MATERIAL ALLOWANCE WB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

49.55000 0.000 0.00

1775 *STEEL PILING (HP 12X84) 1,297.600 1,297.600

LF 0.000 0.00

23.50000 1,297.600 30,493.60

502-11284

1775 MATERIAL ALLOWANCE WB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

13.79000 0.000 0.00

1775 MATERIAL ALLOWANCE WB PLATTE ABUTMENT 6 0.000

LF 0.000 0.00

13.79000 0.000 0.00



CONTID: C12369 COLORADO DEPARTMENT OF TRANSPORTATION Page 45
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PROJECT: STU C120-007 ESTIMATE NO: 0015 09:14:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 ADA120-09.5W308 WB S PLATTE RVR STR 

1780 *DRILLED CAISSON (60 INCH) 840.000 840.000

LF 0.000 0.00

220.00000 840.000 184,800.00

503-00060

1785 *PEDESTRIAN RAILING (STEEL) 726.000 0.000

LF 0.000 0.00

86.00000 0.000 0.00

514-00200

1790 *WATERPROOFING (MEMBRANE) 3,405.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1795 *CONCRETE SEALER 807.000 0.000

SY 0.000 0.00

3.80000 0.000 0.00

515-00400

1800 BRIDGE EXPANSION DEVICE (0-4 INCH) 177.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004

1800 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR EXP. DEV. 
(0-4")

177.000

LF 0.000 0.00

51.85000 177.000 9,177.45

1805 *CONCRETE CLASS B (BRIDGE) 633.000 633.000

CY 0.000 0.00

190.00000 633.000 120,270.00

601-01040

1810 *CONCRETE CLASS D (BRIDGE) 2,085.000 162.000

CY 0.000 0.00

210.00000 162.000 34,020.00

601-03040

1810 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR DECK PANELS 681.000

CY 0.000 0.00

28.76320 681.000 19,587.74

1810 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR DECK PANELS 1,242.000

CY 0.000 0.00

28.76320 1,242.000 35,723.89

1810 MATERIAL ALLOWANCE HAUL DECK PANELS FOR SOUTH PLATTE 
STRUCTURE

1,922.998

CY 0.000 0.00

4.79640 1,922.998 9,223.47
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 ADA120-09.5W308 WB S PLATTE RVR STR 

1811 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR 
OUT-OF-SPECIFICATION BRIDGE CONCRETE

0.000 -106.400

DOL 0.000 0.00

1.00000 -106.400 -106.40

900-00006

1815 CONCRETE FINISH (SPECIAL) 7,255.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1815 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 7,254.998 24,675.70

3.40120 7,254.998 24,675.70

1820 *STRUCTURAL CONCRETE COATING 44,063.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1825 *REINFORCING STEEL (EPOXY COATED) 503,645.000 162,103.000

LB 0.000 0.00

0.50000 162,103.000 81,051.50

602-00020

1830 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,511.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

606-10705

1835 *1 INCH ELECTRICAL CONDUIT 134.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00100

1835 MATERIAL ALLOWANCE STOCKPILE OF 1" ELECTRICAL CONDUIT 133.988

LF 0.000 0.00

0.25450 133.988 34.10

1840 *1-1/2 INCH ELECTRICAL CONDUIT 1,550.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00150

1840 MATERIAL ALLOWANCE SYOCKPILE OF 1 1/2" ELECTRICAL 
CONDUIT

1,549.988

LF 0.000 0.00

0.42650 1,549.988 661.07

1845 *PRESTRESSED CONCRETE I (BT84) 4,051.000 4,051.000

LF 0.000 0.00

110.00000 4,051.000 445,610.00

618-00184
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 ADA120-09.5W308 WB S PLATTE RVR STR 

1845 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BT 84 
GIRDERS

0.000

LF 0.000 0.00

85.42070 0.000 0.00

1845 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR BT 84 
GIRDERS

0.000

LF 0.000 0.00

85.42070 0.000 0.00

1845 MATERIAL ALLOWANCE FOR INTERMEDIATE DIAPHRAGMS 0.000

LF 0.000 0.00

1.85770 0.000 0.00

1845 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR BT 84 
GIRDERS

0.000

LF 0.000 0.00

85.42070 0.000 0.00

CAT 0305 $24,675.70 1,019,707.26CURRENT AMT 1,807,677.50 $$

CAT NO0306 COMC-12-0.2-01A DITCH STR 

1850 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

202-00400

1855 STRUCTURE EXCAVATION 836.000 836.000

CY 0.000 0.00

3.60000 836.000 3,009.60

206-00000

1860 STRUCTURE BACKFILL (CLASS 1) 862.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

206-00100

1865 STRUCTURE BACKFILL (CLASS 2) 303.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

1870 MECHANICAL REINFORCEMENT OF SOIL 862.000 0.000

CY 0.000 0.00

11.60000 0.000 0.00

206-00360

1870 MATERIAL ALLOWANCE STOCKPILE FOR FABRIC AND STAPLES 861.999

NCU 0.000 0.00

5.97780 861.999 5,152.86
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0306 COMC-12-0.2-01A DITCH STR 

1875 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 113.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

1880 *PILE TIP 18.000 0.000

EACH 18.000 2,160.00

120.00000 18.000 2,160.00

502-00460

1885 *STEEL PILING (HP 12X84) 909.000 0.000

LF 909.000 21,361.50

23.50000 909.000 21,361.50

502-11284

1885 MATERIAL ALLOWANCE FULTON 0.000

LF 0.000 0.00

13.79000 0.000 0.00

1890 *PEDESTRIAN RAILING (STEEL) 92.000 0.000

LF 0.000 0.00

86.00000 0.000 0.00

514-00200

1895 *WATERPROOFING (MEMBRANE) 691.000 0.000

SY 0.000 0.00

6.80000 0.000 0.00

515-00120

1900 *CONCRETE SEALER 87.000 0.000

SY 0.000 0.00

3.80000 0.000 0.00

515-00400

1905 *CONCRETE CLASS D (BRIDGE) 484.000 0.000

CY 0.000 0.00

210.00000 0.000 0.00

601-03040

1905 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PRE-CAST 
DECK PANELS

484.000

CY 0.000 0.00

32.15830 484.000 15,564.62

1910 CONCRETE FINISH (SPECIAL) 1,395.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1910 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 1,394.999 4,744.67

3.40120 1,394.999 4,744.67
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0306 COMC-12-0.2-01A DITCH STR 

1915 *STRUCTURAL CONCRETE COATING 5,607.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1920 *REINFORCING STEEL (EPOXY COATED) 78,225.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00020

1925 *BRIDGE RAIL TYPE 7 (SPECIAL) 117.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

606-10705

1930 *BRIDGE RAIL TYPE 7 (SECTION A) 117.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-10720

1935 *1-1/2 INCH ELECTRICAL CONDUIT 217.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

613-00150

1935 MATERIAL ALLOWANCE STOCKPILE FOR 1 1/2" ELECTRICAL 
CONDUIT

216.999

LF 0.000 0.00

0.42650 216.999 92.55

1940 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 2,201.000 0.000

SF 0.000 0.00

37.00000 0.000 0.00

618-01992

1940 MATERIAL ALLOWANCE STOCKPILED PRESTRESSED CONCRETE BOX
GIRDERS

2,201.000

SF 0.000 0.00

29.37380 2,201.000 64,651.73

CAT 0306 $28,266.17 130,737.53CURRENT AMT 331,854.90 $$

CAT NO0307 QUEBEC &  ACRP CBC 

1945 STRUCTURE EXCAVATION 9,245.000 1,908.000

CY 0.000 0.00

3.60000 1,908.000 6,868.80

206-00000

1950 STRUCTURE BACKFILL (CLASS 1) 5,411.000 1,146.000

CY 0.000 0.00

13.00000 1,146.000 14,898.00

206-00100
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 QUEBEC &  ACRP CBC 

1955 *PEDESTRIAN RAILING (STEEL) 1,306.000 0.000

LF 0.000 0.00

86.00000 0.000 0.00

514-00200

1960 *CONCRETE CLASS D (WALL) 1,940.000 348.900

CY 0.000 0.00

210.00000 348.900 73,269.00

601-03050

1965 CONCRETE FINISH (SPECIAL) 6,496.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

601-40210

1965 MATERIAL ALLOWANCE STOCKPILE FORMLINER 0.000

SF 6,495.998 22,094.19

3.40120 6,495.998 22,094.19

1970 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 43,346.000 0.000

SF 0.000 0.00

0.75000 0.000 0.00

601-40302

1975 *REINFORCING STEEL 283,863.000 46,950.000

LB 0.000 0.00

0.45000 46,950.000 21,127.50

602-00000

1980 14X10 FOOT CONCRETE ARCH CULVERT (PRECAST) 330.000 114.000

LF 0.000 0.00

670.00000 114.000 76,380.00

603-80800

1985 *1 INCH ELECTRICAL CONDUIT 2,152.000 120.000

LF 0.000 0.00

3.00000 120.000 360.00

613-00100

1985 MATERIAL ALLOWANCE 1" ELECTRICAL CONDUIT 1,064.990

LF 0.000 0.00

0.25450 1,064.990 271.04

CAT 0307 $22,094.19 215,268.53CURRENT AMT 1,063,112.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1990 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

150,000.00000 1.000 150,000.00

620-00005
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1995 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012

2000 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020

CAT 0400 $0.00 193,000.00CURRENT AMT 196,000.00 $$

PROJECT TOTAL 693,400.32 $ 10,867,860.87CURRENT AMT 24,959,833.29 $$


